
PROJECT STATUS REPORT MARCH 20, 2006       CAPITAL CONSULTANTS INC. 
CURRENT PROJECTS FOR THE CITY OF CORUNNA     LANSING, MICHIGAN 
 
 
 
 
                                 

 
 

CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04501.10 

 
MEDC Sewer Lining 
Project 

Sanitary sewer lead televising and lining proceeding; 
main line sewer lining is approximately 95 percent 
complete 

 
 

95% 
Construction 

 
 

April 2006 
Construction 

 
05-501.13 

MEDC Ferry Street 
Pump Station & 
Sewer Upgrades 

Final design is nearing completion; MDEQ submittal 
for construction permit week of March 20th 85% Design Spring 2006 

Construction 

 
05-501.14 

 
MEDC Downtown 
Parking Lot 

 
Topographic surveys for both the Jail and 
Downtown parking lots completed; preliminary 
design to commence week of March 20th 

 
5% 

 
Spring 2006 

 
 
05-501 

 
Corunna Avenue 
Sanitary Sewer 

 
Final design is nearing completion; MDEQ submittal 
for construction permit week of March 27th. Will bid 
this project concurrent with Ferry Street to achieve 
cost savings. 

 
80% 

 
Spring 2006 

 
04.286 

 
Industrial Park Master 
Plan 

 
Preliminary layouts completed and reviewed with 
City staff 

 
80% 

 
Spring 2006 
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CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
03-206 

 
Parmenter Road 
Utility Extensions 

 
Draft construction documents completed; on hold 
pending finalization of industrial park master plan 

 
80% 

 
Winter 2005-06 

 
 
Not 
Assigned 

 
Brady Street Pump 
Station MEDC Notice 
of Intent 

 
NOI filed with MEDC on March 3, 2006 anticipate 
response later this month 

  
100% 

 
 

Fall 2006 

 
Not 
Assigned 

 
Northwest Water 
Main Improvements – 
MEDC Notice of 
Intent 

 
Project was not awarded MEDC first round grant; 
MEDC indicated project did not meet requirement 
for community-wide impact. City staff elected not to 
resubmit for March round of grant awards. 

 
 

100% 

 
 

Project Dropped 

            
        
 
 
 
   
 
 
 
 
 
 
 


