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CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04501.10 

 
MEDC Sewer Lining 
Project 

Sanitary sewer lead televising and lining proceeding; 
main line sewer lining is approximately 50 percent 
complete 

 
 

50% 
Construction 

 
 

January 2006 
Construction 

 
05-501.13 

MEDC Ferry Street 
Pump Station & 
Sewer Upgrades 

Preliminary design is on-going 15% Design Spring 2006 
Construction 

 
05-501.14 

 
MEDC Downtown 
Parking Lot 

 
Environmental review in process; Environmental 
Review Record notification published; final 
clearance anticipated January 9, 2006. 

 
80% MEDC 

 
January 2006 

MEDC Process 

 
 
05-501 

 
Corunna Avenue 
Sanitary Sewer 

 
Topographic surveys scheduled for week of 
December 5th 
 

 
10% 

 
To Be determined 
by National Guard 

 
04.286 

 
Industrial Park Master 
Plan 

 
Preliminary layouts completed and reviewed with 
City staff 

 
80% 

 
December 2005 

 
03-206 

 
Parmenter Road 
Utility Extensions 

 
Draft construction documents completed; on hold 
pending finalization of industrial park master plan 

 
80% 

 
Winter 2005-06 



PROJECT STATUS REPORT DECEMBER 1, 2005       CAPITAL CONSULTANTS INC. 
CURRENT PROJECTS FOR THE CITY OF CORUNNA     LANSING, MICHIGAN 
 
 
 
            
        
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    
 
    


