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CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04501.10 

 
MEDC Sewer Lining 
Project 

Sanitary sewer lead televising and lining completed; 
project closeout in process; closeout meeting with 
Contractor of 7/24/06 

 
 

100% 
Construction 

 
 

August 2006 
Closeout 

 
05-501.13 

MEDC Ferry Street 
Pump Station & 
Sewer Upgrades 

Preconstruction meeting held; construction to 
commence mid-August. 

100% Design 
& Bidding  

Summer/Fall 2006 
Construction 

 
05-321 

 
MEDC Jail Parking 
Lot 

 
Bids received this week; bids were within $150 of 
pre-bid estimate; award to Holzhausen Construction 
 

 
100% 

 
Summer/Fall 2006 

Construction  

 
05-320 

 
MEDC Downtown 
Parking Lot 

 
Design completed; bids are due August 16, 2006 

 
100% Design 

 
Summer/Fall 2006 

Construction 

 
 
05-501 

 
Corunna Avenue (M-
71) Sanitary Sewer 
and Pump station 

 
Preconstruction meeting held; construction to 
commence next week. 

 
100% Design 

& Bidding 

 
Summer/Fall 2006 

Construction  
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NO. 
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COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04-286 

 
Industrial Park Master 
Plan 

 
Preliminary layouts completed and reviewed with 
City staff 

 
80% 

 
Not defined 

 
03-206 

 
Parmenter Road 
Utility Extensions 

 
Draft construction documents completed; on hold 
pending finalization of industrial park master plan 

 
80% 

 
Not defined 

 
 
06-148 

 
Mack Street Sanitary 
Sewer Extension 

 
Construction completed  

  
 

100%  

 
 

June 2006 
 

 
 
06-501 

 
MSHDA Grant 
Submittal – Brady’s 
Foodland 

 
Grant notification received; working on 
environmental review requirements 

 
20% 

 
August 2006 
Grant Work 

 
06-188 

 
2006 Water System 
Improvements 

 
Surveys completed; working on design; anticipate 
bids received in mid to late August 

 
40% 

 
Fall 2006 

Construction 

 
05-501 

 
New MEDC Public 
Works Notice of 
Intent 

 
Working on application for new round of MEDC 
funding. Project will include second connection to 
Owosso water system via Caledonia Twp.  

 
5% 

 
NOI due 

8/31/2006 


