
PROJECT STATUS REPORT NOVEMBER 4, 2005       CAPITAL CONSULTANTS INC. 
CURRENT PROJECTS FOR THE CITY OF CORUNNA     LANSING, MICHIGAN 
 
 
 
 
                                 

 
 

CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04501.10 

 
MEDC Sewer Lining 
Project Sanitary sewer lead televising proceeding; main line 

sewer lining to commence this week (November 7th) 

 
 

15% 
Construction 

 
 

January 206 
Construction 

05-501.12 
MEDC DUX Boats 
Brady Street Launch 
 

Design on hold at this time 100% MEDC 
application 

Spring 2006 
Construction ?? 

 
05-501.13 

MEDC Ferry Street 
Pump Station & 
Sewer Upgrades 

Preliminary design is on-going; site visit and 
coordination with City staff this week (November 7th) 10% Design Spring 2006 

Construction 

 
05-501.14 

 
MEDC Downtown 
Parking Lot 

 
Environmental review in process; SHPO clearance 
to complete Environmental review Record received 
via email on November 1st. 

 
60% MEDC 

 
January 2006 

MEDC Process 

 
 
05-501 

 
Corunna Avenue 
Sanitary Sewer 

 
Proposal for design and construction engineering 
services submitted to the City for consideration. 
 

 
10% 

 
To Be determined 
by National Guard 

 
04.286 

 
Industrial Park Master 
Plan 

 
Preliminary layouts completed and reviewed with 
City staff; final plan to be selected and master plan 
draft completed in November 

 
60% 

 
November 2005 
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CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
03-206 

 
Parmenter Road 
Utility Extensions 

 
Draft construction documents completed; on hold 
pending finalization of industrial park master plan 

 
80% 

 
November 2005 

 
05.501.16 

 
Urban Land 
Assembly Grant – 
Downtown Parking 

 
Grant received for project which includes land 
acquisition for new banking center; parallel project 
with MEDC downtown parking project. 

 
100% 

  
Completed 
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