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CCI JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
04501.10 

 
MEDC Sewer Lining 
Project Project completed and closed out with MEDC 

 
 

100% 
Construction 

 
 

October 2006 
Closeout 

 
05-501.13 

MEDC Ferry Street 
Pump Station  Under Construction 100% Design 

& Bidding  Spring  2007  

 
05-501.13 

 
MEDC Sanitary 
Sewer – McCurdy 
Park 

 
Mack, Bachus, Backlot Sewer Interceptor Sewer 
Replacement – currently preparing Environmental 
Record 

 
15% Design 

& MEDC 

 
Fall 2007 

 
05-321 

 
MEDC Jail Parking 
Lot 

 
Complete except for punch list items 
 
 

 
95% 

 
November 2006  

 
05-320 

 
MEDC Downtown 
Parking Lot 

 
Lot surfaced (leveling) week of October 30, 2006; 
landscaping completed last week; lighting work 
being completed 

 
85% 

 
November 

2006/Spring 2007 
Final Restoration 
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05-501 

 
Corunna Avenue (M-
71) Sanitary Sewer 
and Pump station 

 
Anticipated startup in mid-November 

 
80% 

 
December 2006 

Construction  

 
 
06-501 

 
MSHDA Grant 
Submittal – Brady’s 
Foodland 

 
Working on environmental review requirements 

 
60% 

 
December 2006 

Grant Work 

 
06-188 

 
2006 Water System 
Improvements 

 
Work progressing on McDonnell and Hastings 
streets; both new water main in service; street 
resurfacing in the next two weeks 

 
80% 

 
December 2006 

Construction 

            
        
 
 
 
   
 
 
 
 
 
 
    


